
PROFESSIONAL SERVICES AGREEMENT

AMENDMENT NUMBER 10 DATED _____

Project Name: City of West Allis NR 216 Stormwater Permit Compliance

AECOM Project No.: 60309194/60303918

This Amendment to the Professional Services Agreement dated June 25, 2013 is by and between:

Client:

City of West Allis
7525 W. Greenfield Avenue
West Allis, WI 53214

and

AECOM Technical Services, Inc. (ATS)
1555 North RiverCenter Drive, Suite 214
Milwaukee, Wisconsin 53212

Who agree as follows:

Amending the original contract with the scope of services in Attachment A of this amendment. The total contract value will increase by \$8,750 from \$181,088 to \$189,838. CLIENT will pay on a time and material basis not to exceed the sum of \$189,838. ATS will invoice according to the per diem rates in effect at the time the services are executed.

In all other respects, the Agreement remains the same.

APPROVED FOR CLIENT


By: _____

Printed Name: _____

Title: _____

Date: _____

APPROVED FOR AECOM

By:  _____

Printed Name: Thomas J. Holtan, P.E.

Title: Senior Project Manager

Date: 07/12/2019

ATTACHMENT A AMENDED SCOPE OF SERVICES

**City of West Allis NR 216 Storm Water Compliance
City of West Allis
July 12, 2019**

Project Background

The City of West Allis joined the Menomonee River Watershed Permit Group on November 30, 2012. Under that permit, the city is required to undertake certain activities related to city-wide stormwater pollution reduction practices.

This Contract Amendment modifies the Scope of Services from the original contract and previous Contract Amendments as follows:

Contract Amendment 10 – Amendment 10 includes:

- Adding contract value to existing Task 9.4:

9.4 Parking Lot Construction Inspection Services

Scope of Services

AECOM will provide additional construction administration/inspection services for both the Library and Downtown parking lots to extend through closeout of the projects.

Assumptions/Conditions

AECOM will coordinate with the contractor to be on site during remaining critical construction activities such as: laying the brick pavers, pouring concrete, asphaltic paving, placing the stone backfill, and laying the storm sewer. This amendment assumes one AECOM employee will be on-site for up to a total of 80 additional hours (beyond the original estimate included in the current contract). An additional 20 hours are estimated for confirming final construction quantities and assisting city staff with closing the project out with the contractor, record drawings, and assisting city staff with documentation for grant reimbursement through MMSD.

Deliverables:

- Detailed construction observation notes and pictures, final construction quantities summarized in an excel table, record drawings, and final MMSD grant reimbursement submittal.
- Contract Value Modifications:

Task	Task Descriptions	Cost
1-9.5	Contract Value through Amendment 9	\$181,088
9.4	Additional Construction Administration/Inspection Services	*\$8,750
	Total	\$189,838

*Starred costs are estimated and may be adjusted up or down depending on actual costs; however, the total cost of \$189,838 shall not be exceeded without prior approval.