
HEC-RAS Floodplain Modeling

Jan 10 - Feb 8

Engineering Design Plan

Nov 15 - Aug 1

Engineering Design Review Meetings

Aug 2 - Aug 11

Permit Preapplication Meeting

Mar 30 - Apr 13

Permit Applications

May 30 - Sep 26

Bidding

Sep 15 - Oct 14

Grant Applications

Apr 15 - Sep 16

Construction

Mar 15 - May 30

30% Design Plans, Dec 30
Task Order 2, May 1

Task Order 3, Jan 10

Taks Order 4, Mar 1

FFLM (Pre 8/15 Full 9/12), Aug 15

WDNR SWG Const. (Pre 9/15/26 Full 11/15/26), Sep 15

TRM (Full 4/15/26), Apr 15

SOGL (Pre 2/1/26 Full 4/1/26), Feb 14

90% Plan Set, May 15

60% Plan Set, Mar 20 Bid Set, Aug 21

Permit Application Submission, May 30

Project Bidding/Contractor Selection, Oct 14

Construction, Mar 15

2/12/2025 5/23/2025 8/31/2025 12/9/2025 3/19/2026 6/27/2026 10/5/2026 1/13/2027 4/23/2027 8/1/2027

ORCHARD HILLS CANAL RESTORATION TIMELINE


