

MAAP Proposed Project Timeline and Task Plan – 12 Month Extension

* WAFD – West Allis Fire Department; MCW – Medical College of Wisconsin

Goal	Objective	Activities	Responsible Organization*	Due Date
Goal 1. Increase the number of individuals with OUD receiving MAT	1a. MAAP providers will establish contact with 40% of the Patients with OUD referred to the program each month.	-Continue meeting with participating agencies	WAFD	10/1/2024
		-Continue establishing data sharing agreements for new partners	WAFD	10/1/2024
		-Except referrals from each agency	WAFD	10/1/2024
		-Meet with referred patients and provide connection to recovery using established evidence-based practices and network of resources	WAFD	10/1/2024
		-Report back to native municipality and County data analytics program ODPHAST	WAFD	10/1/2024
	1b. MAAP providers will enroll 25% of the contacted Patients with OUD into MAT services each month.	-Continue meeting with participating agencies	WAFD	10/1/2024
		-Continue establishing data sharing agreements	WAFD	10/1/2024
		-Except referrals from each agency	WAFD	10/1/2024
		-Meet with referred patients and provide connection to recovery using established evidence-based practices and network of resources	WAFD	10/1/2024
		-Report back to native municipality and County data analytics program ODPHAST	WAFD	10/1/2024
	1c. MAAP providers will distribute Narcan and clean use kits to 90% of contacted Patients with OUD who refuse MAT services each month.	-Reinforce communication with the DHS direct Narcan program to ensure they understand the increased need for Narcan.	WAFD	10/1/2024
		-Educate first responders on the importance of Narcan distribution	WAFD	10/1/2024
		-Ensure distribution data collection practices are established	WAFD	10/1/2024
-Distribute Narcan to each OUD patient contacted by EMS, Police, or Health responders		WAFD	10/1/2024	

Goal 2. Decrease illicit opioid drug use and prescription opioid misuse and 6-month follow-up	2a. MAAP will establish contact with 50% of program enrollees who are non-compliant with their treatment plan each month	-Establish patient healthcare monitoring system with the use of software called Bamboo Health	WAFD	10/1/2024
		-Enroll all known OUD patients into the healthcare monitoring software	WAFD	10/1/2024
		-Identify who is not compliant with their care plan with the use of Bamboo Health	WAFD	10/1/2024
		-Identify who is not compliant with their care plan through partnered agency referral	WAFD	10/1/2024
		-Engage with OUD patients who are not compliant and re-connect them with recovery services	WAFD	10/1/2024
	2b. MAAP providers will re-establish MAT services for 25% of program enrollees who have not been compliant with their treatment plan each month.	-Provide immediate connection between OUD patient and MAT clinic through an in-person meeting or telehealth connection	WAFD	10/1/2024
		-Attempt to reduce barriers to recovery and improve access to healthcare	WAFD	10/1/2024

	2c. Illicit opioid drug use and prescription opioid misuse decrease in 50% of program enrollees at the 6-month follow-up.	Ensure all OUD patients referred to MAAP are registered in the West Allis Fire Department Electronic Patient Record (EPCR) Database under the MAAP program name	WAFD	10/1/2024
		Ensure all OUD patients referred to MAAP are registered in the healthcare monitoring software Bamboo Health	WAFD	10/1/2024
		-Identify who is not compliant with their care plan with the use of Bamboo Health	WAFD	10/1/2024
		Contact each enrolled OUD patient at 6-month anniversary to survey them about their recovery compliance	WAFD	10/1/2024

Goal 3. Increase the number of first responder agencies engaged in connecting those experiencing OUD to MAT and recovery services.	3a. MAAP will provide training and resources to 33% of all Milwaukee County Fire, Police, and Health Departments annually.	-Schedule a series of dates with each participating agency to ensure all stakeholders have an opportunity to receive the education	WAFD	10/1/2024
		-A MAAP Community Paramedic and Peer Recovery Specialist to hold trainings in each municipality	WAFD	9/30/2025
	3b. MAAP will gain participation of 5 new municipal departments who will connect OUD patients to MAT and recovery services as part of their standard operations annually.	-Establish meetings with EMS Medical Directors, and community stakeholder who are directly responsible for the operations of the Fire Department, Police Department, and Health Departments	WAFD	9/30/2025

Goal 4. Reinforce buprenorphine induction efforts in the service area and determine barriers and facilitators to first responders initiating buprenorphine at point of patient engagement.	4a. MAAP and MCW will deliver a comprehensive policy and scope of practice for Wisconsin informed by other states that currently allow first responders to induce buprenorphine (e.g., New Jersey).	-Continue meeting with local stakeholders providing Buprenorphine induction to gain insight and example policy	MCW & WAFD	12/1/2024
		-Report to stakeholders updates on the Buprenorphine induction program with the West Allis Fire Department MIH team to promote the expansion of induction programs	MCW & WAFD	1/1/2025
	4b. MCW will survey leadership at least 50% of Milwaukee County Fire,	-Develop a comprehensive survey that can be distributed digitally to municipal stakeholders	MCW & WAFD	1/1/2025
		-Distribute the digital survey to stakeholder leadership	MCW & WAFD	1/1/2025

	Police, and Health Departments to assess perceived demand for first responders to have the ability to provide MAT, as well as perceived barriers and facilitators.	-Compile and analyze the results from returned surveys	MCW & WAFD	9/30/2025
	4c. If 4b. demonstrates demand, MAAP and MCW will deliver a first responder OUD education module to increase patient treatment engagement with MAT, as well as a standard operating protocol for administering buprenorphine for OUD and opioid withdrawal and linkage to long-term prescribers.	-update training that includes the survey results, proposed Buprenorphine induction policy, considerations for first responder provisions	MCW & WAFD	1/1/2025
-Establish a series of training to be held in each Milwaukee County Municipalities		MCW & WAFD	1/1/2025	
-Working with the Office of Emergency Management distribute the education to all EMS agencies using their online training platform		MCW & WAFD	4/1/2025	