



GENERAL
CONTRACTORS

August 2, 2024

Mr. Collette Klenz
Higgins Tower Service
6620 W Mitchell Street
West Allis, WI 53214

Re: Sewer Install
Additional Cost

Dear Ms. Klenz

Extra labor and equipment to make piping connection in street after encountering multiple existing utilities is as follows:

JM Brennan:	
Additional labor hours	184
Additional Material, equipment	\$662.00
 JM Brennan total	 \$ 19,982.00
Kotze mark-up	\$ 999.00
Total	\$ 20,981.00

If you have any questions, please do not hesitate to call.

Very truly yours,

Kotze Construction Co., Inc.

By 

Rupert G. Kotze
President

K:\Estimates\22-269