



North Central High Intensity Drug Trafficking Areas

Proactive Law Enforcement ★ Creating Drug Free Communities ★ Aggressive Prosecution ★ Effective Demand Reduction

Ryan T. Shogren
Executive Director
rshogren@northcentralhidta.org

January 09, 2026

Dear Mayor Devine and Common Council,

I am writing to provide an update regarding the ongoing full network rebuild for North Central HIDTA.

Our newly retained Information Technology Company, River Run, has been actively working within our facility and on our network infrastructure since Tuesday, December 23, 2025. The team has successfully completed the discovery and assessment phase of the project, during which existing systems were evaluated and requirements for the rebuild were identified. River Run is now in the design and technical rebuilding phase, where the new network architecture is being finalized and implemented.

At this time, we anticipate that the full North Central HIDTA network rebuild will be completed within the next 30 days, at most. This rebuild is intended to significantly improve network reliability, performance, and security, ensuring the infrastructure can effectively support current operations and future needs.

Importantly, the network rebuild will be fully funded through North Central HIDTA funding, and no West Allis funds will be required for this project.

Please feel free to reach out if you have any questions or would like additional details regarding the scope or progress of this work. Thank you for your continued support.

Respectfully,

Ryan

Ryan T. Shogren
Executive Director
North Central HIDTA