

**CITY OF WEST ALLIS
AMENDED WORK ORDER #1**

TO: **BLOOM COMPANIES, LLC**
DATE: **October 4, 2017**
PROJECT: **CROSTOWN CONNECTOR BIKE AND PEDESTRIAN TRAIL**
SUBJECT: **Engineering Consultant Design Services**

In accordance with Resolution No. 2017-0254 and Resolution No. 2013-0158 and the Agreement for Professional Services dated as of July 3, 2013 (the "Agreement"), you are directed to proceed with work on the Project as outlined below:

Work: See attached Scope of Services dated May 30, 2017.
Estimate: \$ 20,015.73
Schedule: Work to commence immediately. To be completed as part of the Basic Services under the Agreement.

This Work Order, including any attachments, is incorporated into the Agreement. All work defined in this Work Order and payment therefor shall be performed in accordance with the terms and conditions of the Agreement, unless otherwise modified herein. Any modification(s) of this Work Order is subject to approval and acceptance pursuant to the Agreement.

Issued:

CITY OF WEST ALLIS

By: 

Michael Lewis, P.E.

Title: Director of Public Works/City Engineer

Date: 10/4/2017

Received and Approved:

BLOOM COMPANIES, LLC

By: 

Yan Nenaydykh, P.E.

Title: Executive Vice President

Date: 10/04/17

ATTACHMENTS:
Scope of Services

COMPTROLLER'S CERTIFICATE

Countersigned this 4th day of October, 2017 and I certify that the necessary funds have been provided to pay the liability that may be incurred by the City of West Allis under this Contract.


Peggy Steeno, Director of Finance/Comptroller

AMENDMENT NO. 10 TO THE CONTRACT
BETWEEN CITY OF WEST ALLIS (MUNICIPALITY),
THE WISCONSIN DEPARTMENT OF TRANSPORTATION
AND BLOOM COMPANIES (CONSULTANT) FOR

PROJECT 2995-07-00
WEST ALLIS CROSS-TOWN CONNECTOR BIKE AND PEDESTRIAN TRAIL
(NON-HWY)
MILWAUKEE COUNTY

The contract made and entered into by and between the MUNICIPALITY, DEPARTMENT and CONSULTANT, dated September 26, 2005 is hereby amended as set forth on the following pages.

The primary reason(s) for this amendment:

- A. The Office of the Commissioner of Railroads (OCR) has recently issued its final ruling on the proposed West Allis Cross-Town Connector Trail at-grade crossings. Additional effort is now required to update and complete the design based upon preliminary plans dated June 29, 2011.
- B. Additional services to prepare an amendment to the Design Study Report.
- C. Additional services to prepare a Categorical Exclusion Checklist.
- D. Additional services to update the traditional right-of-way plat based upon updated design.
- E. Additional services to investigate existing lighting levels and prepare lighting plans for the at-grade trail crossings of the railroad tracks, based upon the final OCR ruling.

Compensation for all AUTHORIZED SERVICES provided by the CONSULTANT under the terms of the CONTRACT shall be for an amount not to exceed \$280,767.75 (an increase of \$15,847.47).

Compensation for all IF AUTHORIZED SERVICES provided by the CONSULTANT under the terms of the CONTRACT shall be for an amount not to exceed \$80,228.92 (an increase of \$4,168.26).

Compensation for all AUTHORIZED SERVICES provided by the CONSULTANT under the terms of the CONTRACT shall be for an amount not to exceed \$360,996.67 (an increase of \$20,015.73).

The DEPARTMENT REPRESENTATIVE is: Kathleen Kramer, SE Region, kathleen.kramer@dot.wi.gov, 141 NW Barstow St, Waukesha, WI 53188-3789, (262) 548-8772.

The MUNICIPALITY REPRESENTATIVE is: Peter Daniels, Principal Engineer – Design Services, 7525 W. Greenfield Ave, West Allis, WI 53214, pdaniels@westalliswi.gov, (414) 302-8374.

The CONSULTANT REPRESENTATIVE is: Yan Nenaydykh, Executive Vice President, 10501 W Research Dr, Ste 100, Milwaukee, WI 53226, ynenaydykh@bloomcos.com, (414) 292-4599.

In witness whereof, the parties hereto have caused this amendment to be executed and approved on the date signed by their authorized officers or representatives.

For the CONSULTANT

By: _____

Title: _____

Date: _____

For the DEPARTMENT

By: _____

Title: _____

Date: _____

For the MUNICIPALITY

By: _____

Title: _____

Date: _____