

# Amendment #1

TO: Peter Daniels, PE  
City Engineer  
City of West Allis  
7525 W. Greenfield Ave.  
West Allis, WI 53214

FROM: Carrie Bristol-Groll, PE, ENV SP

C/C: Jim Zsebe, PE

DATE: Tuesday, March 22, 2022

PROJECT: City of West Allis 65<sup>th</sup> & 66<sup>th</sup> Roadway & GI Design

---

The following details the additional or out of scope tasks for the City of West Allis 65<sup>th</sup> & 66<sup>th</sup> Roadway & GI Design.

## Additional Services Task 1

- Preparation and attendance at multiple meetings with WDNR staff concerning the separation distances between the proposed water mains and the GI infrastructure.

## Additional Services Tasks 4 & 5

- Research and preparation of design summary documents including graphics to present to WDNR during discussions regarding the separation distances.
- Additional time needed to revise the roadway design model and plan set due to changes to the sewer and water main plans.
- Additional time need to revise the roadway design model and plan set for changes associated with removing and relocating permeable pavement areas on S. 65<sup>th</sup> St.
- Revise plans for changes associated with removing and relocating permeable pavement areas and bioswales on S. 66<sup>th</sup> St.
- Additional time needed to run conversion and cleanup of project design information between AutoCAD Civil 3D and MicroStation CADD formats.

## Additional Contract Fee

Stormwater Solutions Engineering, LLC requests an additional fee for the services detailed above of \$21,109 as shown on the attached Level of Effort.



Project Name: **West Allis 65th and 66th Roadway Design (Amendment 1)**

Task	Description	Hours				Total
		Carrie Bristoll-Groll, PE, ENV SP Principal Engineer	Kara Koch, PE, ENV SP Senior Engineer	Eileen Freres, EIT Junior Engineer	James Zsebe, PE Senior Engineer	
Billing Rates		\$199.00	\$149.00	\$112.00	\$137.00	
<b>Task 1 (addn'l):</b>	<b>Project Management and Meetings</b>					
1.1	General PM and Task Management	1				\$199.00
1.2	Meetings with WDNR	5			3	\$1,406.00
<b>1</b>	<b>Subtotal</b>	<b>6</b>	<b>0</b>		<b>3</b>	<b>\$1,605.00</b>
<b>Task 4:</b>	<b>Project Management and Meetings Roadway</b>					
4.1	General PM and Task Management	1			13	\$1,980.00
<b>2</b>	<b>Subtotal</b>	<b>1</b>	<b>0</b>		<b>13</b>	<b>\$1,980.00</b>
<b>Task 5:</b>	<b>Concept, Prelim., Draft Final &amp; Final Docs - Roadway</b>					
5.1	Revise/Develop 90% Design Set	2	3		11	\$2,352.00
5.2	Revise/Develop 100% Design Set, Cost Estimate		10		40	\$6,970.00
5.3	Final Design Plans, Details, Cost Estimates		10	11	40	\$8,202.00
<b>3</b>	<b>Subtotal</b>	<b>2</b>	<b>23</b>		<b>91</b>	<b>\$17,524.00</b>
<b>Total of SSE Hours</b>		<b>9</b>	<b>23</b>	<b>11</b>	<b>107</b>	<b>\$21,109.00</b>
	<b>Subtotal</b>					<b>\$0.00</b>
<b>Total Proposed Contract Amount</b>						<b>\$21,109.00</b>