

November 28, 2016

City of West Allis
Engineering Department
Attn: Peter C. Daniels, P.E.
Principal Engineer
7525 West Greenfield Avenue
West Allis, WI 53214

W. Lincoln Avenue over the Root River – Culvert Endwall Replacement: Amendment #1

Dear Mr. Daniels:

Based on providing supplemental drawings for abbreviated permitting requirements, **CORRE** is submitting the following amendment proposal to you:

- Detailed survey of the project site to include:
 - o Wetland delineation
 - o Ordinary and high water levels
 - o Detailed survey of the culvert
 - o Topography surrounding the culvert for 100' in all directions
 - o Stream bed topography
 - o Miscellaneous structure and utility identification within the immediate area
 - o Roadway edges
- Coordination with WisDNR for permitting
- Supplemental detailing on project plans to conform with permit requirements

CORRE'S lump sum fee (not to exceed) for the work as noted above under Amendment #1 is to provide the above noted deliverables within the schedule shown is **\$1,810**.

For all contract services, a total lump sum fee of **\$9,790 (increase of \$1,810 for Amendment #1)**.

SUMMARY


CORRE appreciates the opportunity to provide a proposal for these services. To finalize this agreement, please sign and return two copies of this proposal to our office. Return of signed contract transmitted electronically is acceptable. **CORRE** will then sign and return one copy for your records. If you have any questions, please feel free to contact Bill Hove at 262.354.3014 or Troy Gagner at 608.828.1011.

Sincerely,

CORRE, INC.



Bill Hove, PE, SE
Director of Structural Services



Troy Gagner, PE
Principal/Chief Executive Officer

Accepted by: City of West Allis

Approved by: **CORRE INC.**

By: _____

By: _____

Name: _____

Name: _____

Title: _____

Title: _____

The above person is authorized to sign for Client and bind the Client to the terms hereof.

Date: _____

Date: _____