

**CITY OF WEST ALLIS
AMENDED WORK ORDER #8**

TO: **DONOHUE & ASSOCIATES, INC.**

DATE: **April 27th, 2023**

PROJECT: **ENGINEERING CONSTRUCTION SERVICES FOR PUMP STATION GENERATOR**

SUBJECT: **Engineering Consultant Services**

In accordance with Resolution 2023-0272 and the Agreement for Professional Services dated as of November 13, 2015 (the "Agreement"), you are directed to proceed with work on the Project as outlined below:

Work: See attached Scope of Services dated April 7, 2023.

Estimate: \$ 7,900.00

Schedule: Work to commence immediately. To be completed as part of the Basic Services under the Agreement.

This Work Order, including any attachments, is incorporated into the Agreement. All work defined in this Work Order and payment therefor shall be performed in accordance with the terms and conditions of the Agreement, unless otherwise modified herein. Any modification(s) of this Work Order is subject to approval and acceptance pursuant to the Agreement.

Issued:

CITY OF WEST ALLIS

By: **Dave Wepking** Digitally signed by Dave Wepking
Date: 2023.04.28 14:14:05 -05'00'

David Wepking

Title: Director - Public Works Department

Date: _____

By: **Kail Decker** Digitally signed by Kail Decker
Date: 2023.04.28 15:21:31
-05'00'

Kail Decker

Title: City Attorney

Date: 4/28/23

ATTACHMENTS:
Scope of Services

Received and Approved:

DONOHUE & ASSOCIATES, INC.

By: Michael Stoll

Title: Vice President

Date: 5/03/2023

COMPTROLLER'S CERTIFICATE

Countersigned this 2nd day of May, 2023
and I certify that the necessary funds have been
provided to pay the liability that may be
incurred by the City of West Allis under this
Contract.

Jason Kaczmarek Digitally signed by Jason
Kaczmarek
Date: 2023.05.02 08:50:58 -05'00'

Jason Kaczmarek, Director of
Finance/Comptroller