

**CITY OF WEST ALLIS
AMENDED WORK ORDER #8**

TO: **AECOM TECHNICAL SERVICES, INC.**

DATE: **April 17, 2019**

PROJECT: **PARKING LOT GREEN INFRASTRUCTURE IMPROVEMENTS**

SUBJECT: Construction Services

In accordance with Resolution No. 2019-0278 and the Agreement for Professional Services dated as of June 25, 2013 (the "Agreement"), you are directed to proceed with work on the Project as outlined below:

Work: See attached Amended Scope of Services dated April 10, 2019.

Estimate: \$ 28,500.00

Schedule: Work to commence immediately. To be completed as part of the Basic Services under the Agreement.

This Work Order, including any attachments, is incorporated into the Agreement. All work defined in this Work Order and payment therefor shall be performed in accordance with the terms and conditions of the Agreement, unless otherwise modified herein. Any modification(s) of this Work Order is subject to approval and acceptance pursuant to the Agreement.

Issued: CITY OF WEST ALLIS

Received and Approved: AECOM TECHNICAL SERVICES, INC.

By: Peter C. Daniels
Peter C. Daniels, P.E.

By: Thomas J. Holtan
Thomas J. Holtan, P.E.

Title: City Engineer

Title: Senior Project Manager

Date: 4/17/19

Date: April 19, 2019

COMPTROLLER'S CERTIFICATE
Countersigned this 18th day of April, 2019
and I certify that the necessary funds have been
provided to pay the liability that may be
incurred by the City of West Allis under this
Contract.

Peggy Steeno
Peggy Steeno, Director of Finance/Comptroller

PROFESSIONAL SERVICES AGREEMENT

AMENDMENT NUMBER 8 DATED _____

Project Name: City of West Allis NR 216 Stormwater Permit Compliance

AECOM Project No.: 60309194/60303918

This Amendment to the Professional Services Agreement dated June 25, 2013 is by and between:

Client:

City of West Allis
7525 W. Greenfield Avenue
West Allis, WI 53214

and

AECOM Technical Services, Inc. (ATS)
1555 North RiverCenter Drive, Suite 214
Milwaukee, Wisconsin 53212

Who agree as follows:

Amending the original contract with the scope of services in Attachment A of this amendment. The total contract value will increase by \$28,500 from \$143,488 to \$171,988. CLIENT will pay on a time and material basis not to exceed the sum of \$171,988. ATS will invoice according to the per diem rates in effect at the time the services are executed.

In all other respects, the Agreement remains the same.

APPROVED FOR CLIENT


By: _____

Printed Name: _____

Title: _____

Date: _____

APPROVED FOR AECOM

By:  _____

Printed Name: Thomas J. Holtan, P.E.

Title: Senior Project Manager

Date: 04/10/2019

ATTACHMENT A AMENDED SCOPE OF SERVICES

City of West Allis NR 216 Storm Water Compliance
City of West Allis
April 10, 2019

Project Background

The City of West Allis joined the Menomonee River Watershed Permit Group on November 30, 2012. Under that permit, the city is required to undertake certain activities related to city-wide stormwater pollution reduction practices.

This Contract Amendment modifies the Scope of Services from the original contract and previous Contract Amendments as follows:

The Total Contract Value (Original Contract through Contract Amendment 7) was \$143,488.00.

Contract Amendment 8 – Amendment 8 includes:

- Adding Tasks 9.4:

9.4 Parking Lot Construction Inspection Services

Scope of Services

AECOM will provide construction inspection services for both the Library and Downtown parking lots for the duration of construction.

Assumptions/Conditions

AECOM will coordinate with the contractor to be on site during critical construction activities such as: laying the brick pavers, pouring concrete, asphaltic paving, placing the stone backfill, and laying the storm sewer. This amendment assumes one AECOM employee will be on-site for up to a total of 336 hours. Any additional observation hours will need to be included in a contract amendment.

Costs also includes time for (2) AECOM employees to attend the pre-construction meeting and for the designer to visit the site up to (4) times at 4 hours per visit.

Deliverables:

- Detailed construction observation, including field notes and pictures.
- Contract Value Modifications:

Task	Task Descriptions	Cost
1-9.3	Previous Tasks for services provided to date	\$143,488
9.4	Construction Inspection Services	*\$28,500
	Total	\$171,988

*Starred costs are estimated and may be adjusted up or down depending on actual costs; however, the Total Cost of \$171,988 shall not be exceeded without prior approval.