

**CITY OF WEST ALLIS  
AMENDED WORK ORDER #6**

TO: RA SMITH, INC.

DATE: JUNE 29, 2022

PROJECT: PRIVATE PROPERTY WORK - WATER SERVICE REPLACEMENTS, SUMP PUMP INSTALLATIONS, SANITARY LATERAL REHABILITATIONS, AND STORM LATERAL EXTENSIONS

SUBJECT: INSPECTION SERVICES

In accordance with Resolution No. 2013-0227, Resolution No. 2019-0616, and Resolution No. R-2022-0438 and the Agreement for Professional Services dated as of March 8, 2013 (the "Agreement"), you are directed to proceed with work on the Project as outlined below:

Work: As described in submitted proposal to City dated June 17, 2022

Estimate: \$ 35,000.00 (See attached Fee Schedule and Cost Breakdown)

Schedule: Work to commence immediately. To be completed as part of the Basic Services under the Agreement.

This Work Order, including any attachments, is incorporated into the Agreement. All work defined in this Work Order and payment therefor shall be performed in accordance with the terms and conditions of the Agreement, unless otherwise modified herein. Any modification(s) of this Work Order is subject to approval and acceptance pursuant to the Agreement.

Issued:

CITY OF WEST ALLIS

By: \_\_\_\_\_  
Peter C. Daniels, P.E.

Title: City Engineer

Date: 7/01/2022

Received and Approved:

RA SMITH, INC.

By: Chris Stamborski

Title: Assistant Director of Municipal Services

Date: 6/30/2022

ATTACHMENTS:  
Scope of Services

**COMPTROLLER'S CERTIFICATE**

Countersigned this 1st day of July, 2022  
and I certify that the necessary funds have been  
provided to pay the liability that may be  
incurred by the City of West Allis under this  
Contract.

Jason Kaczmarek  
Jason Kaczmarek, Director of Finance/Comptroller