

Amendment #1

TO: Peter Daniels, PE
City Engineer
City of West Allis
7525 W. Greenfield Ave.
West Allis, WI 53214

FROM: Carrie Bristol-Groll, PE, ENV SP

C/C: Jim Zsebe, PE

DATE: Tuesday, March 22, 2022

PROJECT: City of West Allis 65th & 66th Roadway & GI Design

The following details the additional or out of scope tasks for the City of West Allis 65th & 66th Roadway & GI Design.

Additional Services Task 1

- Preparation and attendance at multiple meetings with WDNR staff concerning the separation distances between the proposed water mains and the GI infrastructure.

Additional Services Tasks 4 & 5

- Research and preparation of design summary documents including graphics to present to WDNR during discussions regarding the separation distances.
- Additional time needed to revise the roadway design model and plan set due to changes to the sewer and water main plans.
- Additional time need to revise the roadway design model and plan set for changes associated with removing and relocating permeable pavement areas on S. 65th St.
- Revise plans for changes associated with removing and relocating permeable pavement areas and bioswales on S. 66th St.
- Additional time needed to run conversion and cleanup of project design information between AutoCAD Civil 3D and MicroStation CADD formats.

Additional Contract Fee

Stormwater Solutions Engineering, LLC requests an additional fee for the services detailed above of \$21,109 as shown on the attached Level of Effort.



247 Freshwater Way, Suite 410
Milwaukee, WI 53204

Amendment 1 Level of Effort

Office: 414-810-1245

cbg@stormwater-solutions-engineering.com

Project Name: West Allis 65th and 66th Roadway Design (Amendment 1)

Task	Description	Hours				Total
		Carrie Bristoll-Groll, PE, ENV SP Principal Engineer	Kara Koch, PE, ENV SP Senior Engineer	Eileen Freres, EIT Junior Engineer	James Zsebe, PE Senior Engineer	
Billing Rates		\$199.00	\$149.00	\$112.00	\$137.00	
Task 1 (addn'l):	Project Management and Meetings					
1.1	General PM and Task Management	1				\$199.00
1.2	Meetings with WDNR	5			3	\$1,406.00
1	Subtotal	6	0		3	\$1,605.00
Task 4:	Project Management and Meetings Roadway					
4.1	General PM and Task Management	1			13	\$1,980.00
2	Subtotal	1	0		13	\$1,980.00
Task 5:	Concept, Prelim., Draft Final & Final Docs - Roadway					
5.1	Revise/Develop 90% Design Set	2	3		11	\$2,352.00
5.2	Revise/Develop 100% Design Set, Cost Estimate		10		40	\$6,970.00
5.3	Final Design Plans, Details, Cost Estimates		10	11	40	\$8,202.00
3	Subtotal	2	23		91	\$17,524.00
Total of SSE Hours		9	23	11	107	\$21,109.00
	Subtotal					\$0.00
Total Proposed Contract Amount						\$21,109.00