

## **CONTRACT CHANGE ORDER**

PROJECT NAME:
---------------

RoadRatelt GIS Application

**CHANGE ORDER NO.:** 

OWNER: City of West Allis

**DESIGNER:** 

Symbiont

6737 West Washington Street

Suite 3440

Milwaukee, WI 53214

SUBCONTRACTOR:

SYMBIONT PROJECT NO.:

W901353

CONTRACT FOR: GIS Consultant

Services

**CONTRACTOR PROJECT NO.:** 

**CONTRACT DATE:** 

9/20/2019

This change order reflects the following changes in the Contract Agreement. This document shall become an amendment to the Contract and all stipulations and covenants of the Contract shall apply hereto.

**Description:** 

City of West Allis has requested GIS application support services on an ongoing basis; GIS

consulting services will be provided on a time and materials basis not to exceed \$7,500.00 without

further authorization.

Purpose of

Change Order: Provide

GIS Consultant Services for support of Building, Sign, Forestry, Electrical, Etc. applications.

Attachments:

CHANGE IN CONTRACT PRICE: Original Contract Price		CHANGE IN CONTRACT TIME: Original Contract Time (days or date)
Previous Change Order		Net Change from Previous Change Orders (days)
\$	.00	n/a
Contract Price Prior to this Change Order		Contract Time Prior to this Change Order (days or date)
\$	3800.00	n/a
Net Increase (Decrease) of this Change Order		Net Increase (Decrease) of this Change Order (days)
\$	7500.00	n/a
Contract Price with all Approved Change Orders		Contract Time with all Approved Change Orders (days or date)
\$	11,300.00	n/a



Firm:	Firm:
Ву:	Ву:
Title:	Title:
Date:	Date: