
Final ICSI Contract Value per Pay Application 5, 11/30/20 353,905.10    

Less Costs not related to Streetscape

COR #1

Remove and replace east elevation vestibule (28,500.00)    

Remove and replace south elevation exterior frame and door (6,700.00)       

(35,200.00)    

General liability insurance (130.71)          

Overhead and profit (3,180.51)       

      Total non-Streetscape Costs COR #1 (38,511.21)    (38,511.21)     

COR #2

Repair existing ceiling support at east vestibule (2,864.00)       

Patch in terrazzo floor @ east vestibule (4,300.00)       

Paint south vestibule (1,500.00)       

(8,664.00)       

General liability insurance (30.88)            

Overhead and profit (783.01)          

      Total non-Streetscape Costs COR #1 (9,477.89)       (9,477.89)       

Net Total of Streetscape costs subject to Special Assessment Agreement 305,916.00    

Reconciliation of Streetscape Costs - Special Assessment Agreement

1205 & 1135 S. 70th Street

12/22/20


