



City of West Allis

Legislation Text

File #: R-2005-0127, **Version:** 1

Resolution authorizing change orders in the total amount of \$10,825 to the Professional Service Contract of Kapur and Associates for Environmental and Design Services related to the partial demolition and reconstruction of the City's municipal waste incinerator building.

WHEREAS, on May 4, 2004, the Common Council accepted the proposal of Kapur and Associates to provide environmental and design services related to the partial demolition and reconstruction of the City's municipal waste incinerator building; and,

WHEREAS, the scope of this work was limited to asbestos abatement, demolition and reconstruction of the building exclusively; and,

WHEREAS, as a result of the demolition and reconstruction, a number of site improvements have been mandated by the Planning Commission.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Common Council of the City of West Allis that the existing contract with Kapur and Associates be modified to include all engineering work, bid document preparation and construction site inspection necessary to comply with the requirements of the City of West Allis Planning Commission for a total sum of \$10,825.

h:\my documents\res-ord\kapur change orders.res